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August 9, 1967
WOH: ga: 304

Post Office Box 8031
Southwest Station
Washington, D. C. 20024

Attention: |

Subject: Transmittal of Monthly Progress Report (No. 8)

Reference: | |/Task Order No. 17

Enclosures: (a) Six (6) copies of "Eighth Monthly Progress Report
Covering Period 1 July 1967 through 31 July 1967."

Gentlemen:

Enclosed find six (6) copies of "Eighth Monthly Progress Report Covering
Period 1 July through 31 July 1967" for work performed by on

Task Order No. 17 under referenced contract per Specification No. DB-1001.

Very truly yours,
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EICHTH MONTHLY PROGRESS REPORT COVERING PERIOD

July 1, 1967 Through July 31, 1967

TASK ORDER NO, 17 -

Project Activities During Reporting Period

Work was performed on the following tasks:
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Io

- Presentation and Worksheet Formats - 1007 Complete

Center concurrence was obtained on this task.

- Principal Files of the IIS - 1007 Complete

An Addendum was prepared and submitted for this task.

- File Structure and Management - 100% Complete

An Addendum was prepared and submitted for this task.

- FEstablishment of Retrieval Techniques - 100% Complete

An Addendum was prepared and submitted for this task.

- Security and Control Procedures - 95% Complete

The sign-off Informal Memorandum was prepared and submitted
for this task.

- Briefing Board Procedures - 95% Complete

The sign-off Informal Memorandum was prepared and submitted
for this task.

- Machine Graphics Procedures - 987 Complete

The sign-off Informal Memorandum was prepared and submitted.
Conditional concurrence was given by the Center.

- COINS and Computer-to- Computer Link - 95% Complete

The sign-off Informal Memorandum was prepared and submitted
for this task.
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Ip - System Design Integration -~ 957 Complete

This task was completed except for testing of the PI
presentation/worksheet.

IIb - System Description Report - 80% Complete

The Pre-Publication Issue of the report "NPIC IIS System
Requirements" (Part I, Vols., 1 and 2) was nearly completed.
The master copy for Part III, "Informal Memoranda' for tasks
Ia through Tk was submitted to the Center for publication.

IIT - Component Specifications - 15% Complete

Basic analysis was completed of performance requirements for
Input/Output equipment to establish a small set of components
which satisfy system needs,

IV - System Implementation Plan - 10% Complete

Work continued on assembling of data.

Percentage of total work completed as of the reporting date
is estimated at 69%.

Planned Activities

An Addendum will be prepared for Task In. Addenda will be prepared
for Tasks Il, m, and o, if necessary.

Completion and submittal of 20 copies of the Pre-Publication Issue
of the report "NPIC IIS System Requirements' (Part I, Vols. 1 and 2)
will be achieved by August 7, 1967.

Development of component specifications and the system implementation
plan will continue.

Master copy for Tasks Il, m, n, and o will be submitted for publication,
thereby completing work on Part III of the "NPIC IIS System Requirements"

report.

Pending, Unresolved Technical Problems

None
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Pending Unresolved Contractual Problems

Sponsor and should arrive at a determination of necessary estimated
costs to be added to contract to cover the application to Direct Labor

of provisional billing rates of Engineering Investigative Overhead of
1377% as_well as estimated travel increase. It is estimated that approxi-
mately will be required.

Oral Agreements on Technical Matters

The Contractor will submit Part I, Vols. 1 and 2 of "NPIC IIS System
Requirements" to the Center for review on August 7, 1967.

A meeting will be held with IPD representatives the week of August 7, 1967
to review plans for Component Specifications and System Implementation.

Agreements Which Require Contractual Approval

None

Unanswered, Unresolved Matters

Comments by the Contractor on documentation standards for software will
be provided the week of August 7, 1967.

Reply by the Contractor to NPIC/IPD-199/67 memorandum dated 13 June 1967
on the "Purchase of Selected Items of the UNIVAC Equipment" has been
prepared.

Status of Funds

See attachment.

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078-4



25X1A Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078-4

Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078-4



-4
Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078

Post Offrice Box 8031
Southwe L 8tation ki

Washit}gf'on, D, :C. 20024

¥

P

" DOCUMENT CONTROL NO. CLASSIFICATION o

TCUTREINT u:auuPrION

678570

SECR}:.T Transmittal of Monthly Pro

WOH: ga:304 -

25X1A

gré‘s_s;ii;‘RepQri,E;;(No.. 8) .

DATE REC'D,
451 HAVE PERSONALLY RECEIVED THE MATERIAL DESCRIBED ABOVE

RECIPIENT_‘S SIGNATURE AND TITLE
%‘ AND AS»SUME RESPONSIBILITY. FOR ITS SAFE GUARDING,
it -
b

o
i "':isL Cidadids g iyt

. y
Approved For Release 2002/09/04 : CIA-RDP78B04747A001900030078

is Py



